COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2002

ESTI MATE SUMVARY 13:29: 31
CONTI D C13904 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13904- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.0 DAYS TIME ALLOW 6/30/2002 FI XED COVPLETI ON DAT
R5 CONCRETE | NLAY PERCENT TIME: 100. 00 ORI G TIME ALLOW 6/30/2002 FI XED COVPLETI ON DAT
PROJIECT NO. C R500- 063
R5 CONCRETE | NLAY
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (MI OFFI CE) PAY PERI OD ENDI NG 07/ 05/ 2002 DATE TI ME STARTED 04/03/2002
1908 MAI N STREET DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 05/ 2002 DATE TI ME STOPPED 06/30/2002
DATE CONTRACT EXECUTED  04/01/2002 DATE ACCEPTED 06/ 30/ 2002
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 04/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 212,608. 17 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 213, 520. 00 NON- PARTI Cl PATI NG 212, 608. 17 212, 608. 17
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 212, 608. 17 212, 608. 17
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 212, 608. 17 212,608.17
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,174.12 -3,174.12
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 209, 434. 05 209, 434. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 209, 434. 05 209, 434. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209, 434. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D
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0005 626- 00000

0010

627-01003

0015
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0025
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0030
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900- 00014

0050 900-00021
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ADDED | TEM (LUMP SUM /

ADDED | TEM ( SQUARE FOOT) /

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2
ESTI MATE RUN 07/ 05/ 2002

ESTI MATE NO. 0001 13:29:31
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
1.000 0. 000
LS 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
18, 927. 000 0. 000
SF 18, 927. 000 174, 128. 40
9. 20000 18, 927. 000 174, 128. 40
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1.000 0. 000
LS 1. 000 8, 900. 00
8, 900. 00000 1. 000 8, 900. 00
18, 927. 000 0. 000
SF 18, 927. 000 28,579. 77
1.51000 18, 927. 000 28, 579. 77
CAT 0200  CURRENT AMT $ 212,608.17$% 212,608.17$ 212, 608. 17
PROJECT TOTAL CURRENT AMT $  212,608.17$  212,608.17$ 212, 608. 17



